
QUARTERLY PROGRAMMATIC REPORT

TOLAY CREEK RESTORATION PROJECT
CALFED Project No.:     97-N19

Narrative

The project design for construction.activities was-completed during April 1998. Agency
approvals and permits were obtained and a contractor was hired in mid-May 1998. A
Notice to Proceed for the construction activities was issued at the end of May 199.8.

Project construction on the site began I 8 J~ne 1998 on items other than those funded by
Cal-Fed. Following are descriptions of activities performed on the Tolay Creek
.Restoration Project; CALFED Project No. 97-N 19for the quarter ending 31 March 1999
for Task OrderNo. 1 -Construction.:, Task order No. 2 - Biological Monitoring is.
currently being drafted.

Subtask 1,1, Perimeter Levee

This itemwas funded partially through CALFED. Construction began on25 June 1998.
Land based earthmoving equipment ~prepared the footprint of the levee, Compacted ’
embankment was conditioned and placed, and the levee was trimmed to the .design dross
section. All work associated with,the perimeter levee was completed 18 December    .
1998:::All final .deliverables ~’or.this subtask were completed under the previous Quarterly
Report. Representatives from CALFED and the National Fish and Wildlife Foundation
’ (NF~WF)inspected the, completed project on 28 January 1999.

Subtask 1.2, Channel Dredging

This item was fully funded by CALFED. Dredging of the channel began on 28
September 1998. Amphibious earthmoving equipment was mobilized, suction dredge
discharge pipeline placed, the channel was ’excavated to the design cross section, and the
sediment was discharged to the California Department of Fish and Game lagoon. This     ..
subtask was completed by 30 November 1998. All final deliverables for this subtask
were completed under the previous Quarterly Report. Representatives from CALFED
and the National Fish and Wildlife Foundation (NFWF) inspectedthe completed project
on 28 January 1999.

Subtask 2.0, Construction Management

This item .is beingpartially funded by CALFED. Construction management started on 25
June .1998 and was completed on 18 December 1998. This item consisted of Ducks
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Unlimited’s staff and hired consultants performing construction staking, construction
inspection, construction testing, and construction management to insure the construction
activities comply with the design. All final deliverables for this subtask were completed
under the previous Quarterly Report.

Subtask 3.0, Project Management

This item is partially funded by CALFED. Project management began on 1 May 1998
and is 50 % complete to date. The remaining 50% is reserved for Task Ordei" 2, further
project administration and reporting, and Monitoring Task Order, which is being
developed. This item consists of Ducks Unlimited’s staff coordiriating all activities
between the funding partners, landowners, and the regulatory agencies involved. This

¯ ,~:~:.Subtask:is oia~goirrg.~th~. ;ough completion of Task Order 2.
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